
ITEM DESCRIÇÃO VALOR

Nov/11 Dez/11 Jan/12 Fev/12 Mar/12 Abr/12 Mai/12 Jun/12 Jul/12 Ago/12 Set/12 Out/12 Nov/12 Dez/12 Jan/13 Fev/13 Mar/13 Abr/13 Mai/13

10% 6% 6% 7% 6% 6% 6% 6% 7% 7% 7% 7% 7% 6% 0% 0% 0% 0% 2%

217.445,75       133.394,31        133.394,32         142.770,02        135.786,71        135.786,71          135.786,71         135.786,71          157.670,11             157.672,74               146.663,80               146.663,78            146.663,78                   136.106,67                44.958,15                

27% 11% 11% 1% 9% 28% 9% 22% 1% 1% 0% 0% 0% 1%

156.112,20       64.969,22          64.969,22           4.654,20 52.438,08 160.833,93 65.222,69 163.928,61 6.838,65 6.310,50 8.721,92                  

1% 0% 0% 2% 1% 4% 2% 2% 5% 0% 5% 21% 16% 17% 3% 2% 2% 10% 6%

121.160,16       -                       -                        283.088,17        141.768,48        460.286,74          292.032,55         248.077,15          658.577,45             65.996,37                 712.159,99               2.904.850,04        2.149.190,57               2.356.863,41             367.932,91            322.033,35              274.585,82              1.408.067,79         785.000,00              

1% 1% 1% 2% 3% 1% 8% 5% 10% 12% 19% 11% 4% 2% 13% 5%

-                      -                       -                        113.783,99        78.469,54          126.796,45          181.476,00         360.180,56          117.891,43             788.907,09               434.068,91               909.975,18            1.142.871,01               1.733.652,15             1.044.258,77        353.370,70              186.907,29              1.261.025,84         510.000,00              

9% 91%

8.482,90 86.107,07                

99% 1%

553.286,87 8.064,13                  

38% 3% 4% 7% 23% 9% 27% 3% 0% 1%

407.362,29 27.307,55 67.510,86 109.883,73 374.858,65 153.228,11 451.880,00 56.375,90 14.404,80                

TOTAL 28.075.606,21

494.718,11 198.363,53 198.363,54 544.296,38 909.311,60 722.869,90 609.295,26 1.203.844,79 1.122.280,47 1.145.309,75 1.292.892,70 3.961.489,00 3.712.537,70 4.608.319,53 1.571.730,29 1.127.284,05 526.351,91 2.669.093,63 1.457.256,07

494.718,11 693.081,64 891.445,18 1.435.741,56 2.345.053,16 3.067.923,06 3.677.218,32 4.881.063,11 6.003.343,58 7.148.653,33 8.441.546,03 12.403.035,03 16.115.572,73 20.723.892,26 22.295.622,55 23.422.906,60 23.949.258,51 26.618.352,14 28.075.608,21

1,76% 0,71% 0,71% 1,94% 3,24% 2,57% 2,17% 4,29% 4,00% 4,08% 4,61% 14,11% 13,22% 16,41% 5,60% 4,02% 1,87% 9,51% 5,19%

1,76% 2,47% 3,18% 5,11% 8,35% 10,93% 13,10% 17,39% 21,38% 25,46% 30,07% 44,18% 57,40% 73,81% 79,41% 83,43% 85,30% 94,81% 100,00%

SALA PERNAMBUCO

CRONOGRAMA FÍSICO-FINANCEIRO - TERMINAL MARÍTIMO DE PASSAGEIROS - RECIFE

01 ADMINISTRAÇÃO DA OBRA

02

MESES

SERVIÇOS PRELIMINARES

 VALOR MENSAL 

VALOR ACUMULADO

% MENSAL

 % ACUMULADO 

754.999,22

2.106.550,27

94.589,97

561.351,00

1.662.811,89

03 13.551.670,95

07
SERVIÇOS EXTRAS - 

Replanilhamento 01 - Maio/2012

05 DRENAGEM / ÁGUA PLUVIAL

06 ADITIVO 01 - ARMAZÉM 08

9.343.634,91ARMAZEM 704


